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MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road

TIME PERIOD COVERED: 1 February through 28 February 1989

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

L ontinued field activities associated with
implementation of the EBASCO Work Plan.

PLANS AND PROCEDURES COMPLETED:

*Agreement was reached on locations and construction of
the shallow aquifer monitoring wells with USEPA and
SCDHEC at a February 1, 1989 meeting. A meeting has
been scheduled for March 22 with USEPA and DHEC to
define locations for the confined aquifer wells.

*The final soil boring was completed February 1, 1989 as
scheduled.

*Abandonment of the existing DHEC wells that could be
located was completed February 3, 1989.

*Installation of the shallow aquifer monitoring wells
was initiated the week of February 13. A tracked drill
rig was required for access to the drilling sites. A
total of six wells were completed by month’s end

(1la, 1b, 2a, 2b, 122, 12b). Wells at locations 4 and 12
were developed and sampled for quick analytical
turnaround. This data will be wused for final

definition of perimeter wells depths.

ACTION ITEMS FOR FOLLOWING MONTH:

®omplete installation of the shallow aquifer permanent
monitoring wells the week of March 20, 1989.

#Meet with USEPA and | SCDHEC on March 22, 1989 to
complete definition of the confined.aquife: monitoring

well program.
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MResolve the Generator I.D. number issue with DHEC and
arrange shipment and disposal of the remains and
contents of the above ground tank (Task 15).

*Initiate installation of the confined aquifer permanent
monitoring wells the week of March 27, 1989.

ANTICTPATED DFL.AYS/PROBLEMS :

*Severe weather conditions including tornadoes,
torrential rains and electrical storms resulted 1in
temporary suspension of field activities due to safety
considerations for approximately two days (February 20-
22). A force majeure event report was submitted to the
USEPA on February 22, 1989. The continuing impact of
the heavy rains on future field activities is still

being evaluated. Every effort 1s being made +to
minimize delays 1including the use of wide tracked
vehicles. :

RESULTS OF SAMPLING/TESTING:
H_aboratory release of analytical results for soils,
sediments and ground water was not completed as

expected due to the time required to compile and proof
the large data base.
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